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Abstract: This paper shows how cross-border cooperation projects can play a significant role 
in the development of the local community and be an extremely important factor in launching 
new initiatives in the local community, if they are prepared taking into account certain critical 
factors. The case study of the "Adriatic Canyoning" project shows the key factors that enable a 
project to become a generator of development in the local community. Even in the case where 
the project has a tourist character, it can be a driver of infrastructural or urban development. 
The crucial role for a project to acquire such a character is the context of project preparation, 
the relationship between project objectives and planned activities, as well as the context of the 
project within the strategic development goals of a specific community. Also, the cross-border 
character of the project gives an additional dimension, not only in the transfer of knowledge 
and experience from cross-border regions, but also gives weight to a broader perspective that 
a particular local need gains through cross-border cooperation. 
 
Key words: Cross-border cooperation, projects, generator of development, local and regional 
development  
 
 

Projekti prekogranične suradnje kao generator razvoja 
zajednice – projekt „Adriatic Canyoning“  
 
 
Sažetak: Ovaj rad prikazuje kako projekti prekogranične suradnje mogu odigrati značajnu 
ulogu u razvoju lokalne zajednice i biti izuzetno važan čimbenik u pokretanju novih inicijativa u 
lokalnoj zajednici ukoliko su pripremljeni uzimajući u obzir određene ključne čimbenike. Kroz 
studiju slučaja projekta „Adriatic Canyoning“ prikazat će se koji su to ključni čimbenici koji 
omogućuju da jedan projekt postane generator razvoja u lokalnoj zajednici. Čak i u slučaju 
kada projekt ima turistički karakter može biti pokretač infrastrukturnog ili urbanog razvoja. 
Presudnu ulogu da jedan projekt dobije takav karakter jesu kontekst pripreme projekta, 
međusobni odnos ciljeva projekta i planiranih aktivnosti, kao i sam kontekst projekta u okviru 
strateških ciljeva razvoja neke specifične zajednice. Također, prekogranični karakter projekta 
daje dodatnu dimenziju, ne samo u prijenosu znanja i iskustva iz prekograničnih regija, već 
daje težinu šire perspektive koju određena lokalna potreba dobiva kroz prekograničnu 
suradnju. 
 
Ključne riječi: prekogranična suradnja, projekti, generator razvoja, lokalni i regionalni razvoj 
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1. INTRODUCTION 
 
This paper aims to contribute to a better understanding of the role of development projects 
financed from various EU programs, but also from other programs available to Bosnia and 
Herzegovina, and to direct further research in order to help stakeholders in need of such 
projects to approach preparation of their projects for open calls in a higher-quality way. 
 Bosnia and Herzegovina has the opportunity to participate in numerous European Union 
programs such as the Instrument for Pre-Accession Assistance (IPA II)1, and various 
community programs that provide an opportunity to meet certain needs or solve certain 
problems through financial support for these programs. The main instruments for 
implementation of these programs are projects financed through these programs, which are 
implemented by different institutions, organizations or companies depending on the eligibility 
and in compliance with the criteria of individual programs. However, it is often the case that it 
not understood to a sufficient degree how these projects work, and therefore, either there are 
not enough applicants for these programs, or the projects are not of sufficient quality, and in 
the end the projects that are not approved do not result in the effects that were originally 
planned by the program. Therefore, it is exceptionally important to understand the philosophy 
of the project approach in order for the results to be visible and in order to fulfill the purpose 
of the program, and equally to meet the primary need of the end user, which is supposed to 
be the original motive for applying with a project to an open call. 
 Considering the status of Bosnia and Herzegovina in the context of European 
integrations and readiness to absorb funds, Bosnia and Herzegovina's access to European 
Union funds is limited. Therefore, in the context of end users coming from local or regional 
areas, cross-border cooperation programs are exceptionally important, so in this paper the 
emphasis will primarily be on these programs. 
 
 
2. METHODS AND MATERIALS 
 
The development of this paper is based on two key approaches to problem analysis. Namely, 
it uses a theoretical explanation of the problem by analyzing and consulting available 
information based on existing research and results. The problem analysis mostly relied on 
secondary data sources that included various publications such as studies, manuals, Internet 
sources, official data of certain institutions and the like. 

 In addition to the theoretical argumentation and analysis based on secondary data 
sources, the paper is based on the results of a specific project "Adriatic Canyoning" through 
the example of which the key performance factors and challenges that can be encountered in 
project preparation and implementation are analyzed. Namely, the paper is based on an 
experiential example of project writing and direct communication with key stakeholders 
during preparation, as well as during implementation of the project. 

 The paper was developed using the methods considered to be best capable of 
contributing to the analysis of the problem and elaboration of key recommendations, such as 
comparative method, analysis and synthesis method, case study, and method of direct 
conversation with key stakeholders. 
 
                                                            
1 The Instrument for Pre-Accession Assistance is a program aimed at candidate and potential candidate countries 
for membership in the European Union in order to prepare and adapt for full membership in the EU. The programs 
are adopted for a seven-year financial period. The current program is the IPA program 2014-2020 or popularly 
called IPA II, while the IPA program 2007-2013 was previously in effect. 
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3. STUDY RESULTS 
 
European Territorial Cooperation is one of the objectives of the European Union's cohesion 
policy. Territorial cooperation provides a framework for implementation of joint measures and 
policies at the local, regional and state levels. The overall objective of territorial cooperation 
is to ensure balanced economic, social and territorial development of the European Union, in 
order to reduce the negative impact of borders and balance socio-economic connectedness. 
 Territorial cooperation is based on three main directions of cooperation: cross-border 
cooperation, transnational cooperation and interregional cooperation. Bosnia and 
Herzegovina can participate in transnational and cross-border cooperation, while 
interregional cooperation is concerned only with members of the European Union, Norway 
and Switzerland, and in certain programs such as URBACT in Iceland and Liechtenstein.  
 
 
3.1 Cross-border cooperation programs and Bosnia and Herzegovina 
 
According to the European Commission's Implementing Regulation No. 447/2014, 
establishing an IPA II Instrument for Pre-Accession Assistance for the period 2014-2020, 
three types of cross-border cooperation programs are distinguished: 

 cross-border cooperation between one or more member states of the European Union 
and one or more beneficiaries of the IPA II instrument, 

 cross-border cooperation between two or more IPA II beneficiaries, 
 cross-border cooperation between IPA II instrument beneficiaries and countries within 

the framework of the European Neighborhood Instrument. 
 In accordance with its status, Bosnia and Herzegovina can participate in all these 

programs through six special cross-border cooperation programs with a total value of slightly 
more than 630 million euros, as follows: 

 One Trilateral Cross-Border Cooperation Program (Croatia - Bosnia and Herzegovina 
- Montenegro), i.e. cross-border cooperation between one or more EU member states 
and one or more IPA II beneficiary countries. 

 Two bilateral cross-border cooperation programs (Bosnia and Herzegovina - 
Montenegro and Bosnia and Herzegovina - Serbia), i.e. cross-border cooperation 
programs between two or more IPA II beneficiary countries, 

 Three transnational cross-border cooperation programs (Danube Cross-Border 
Cooperation Program, Adriatic-Ionian Cross-Border Cooperation Program - ADRION 
and Mediterranean Cross-Border Cooperation Program - MED), i.e. cross-border 
cooperation between IPA II instrument beneficiary countries and European 
Neighborhood Instrument countries. 

 Although all these cross-border cooperation programs are exceptionally important for 
Bosnia and Herzegovina, the most interesting for local and regional stakeholders are bilateral 
cross-border cooperation programs Bosnia and Herzegovina - Serbia, and Bosnia and 
Herzegovina - Montenegro, as well as the trilateral cross-border cooperation program Croatia 
- Bosnia and Herzegovina - Montenegro in the total amount of about 80 million euros. This is 
mainly due to the fact that these programs cover an area with the same or similar cross-
border needs and challenges. Also, unlike transnational cross-border cooperation programs, 
bilateral cross-border cooperation programs, in terms of their content, enable the financing of 
more tangible activities, or they may include a certain part of infrastructure works, i.e. they 
may also contain an investment component. It is important to note here that projects from 
cross-border cooperation programs are not infrastructural or investment projects by their 
nature. However, the inclusion of infrastructure works in projects, especially at the local level, 
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greatly contributes to the visibility of project interventions and contributes to better 
achievement of the final results of projects in the field. 

 In the following, we will present three key cross-border cooperation programs that are of 
key interest to local and regional stakeholders in Bosnia and Herzegovina. 

 
Trilateral cross-border cooperation program Croatia - Bosnia and Herzegovina - 
Montenegro 2014-2020: Trilateral cross-border cooperation program Croatia - Bosnia and 
Herzegovina - Montenegro is of exceptional importance for Bosnia and Herzegovina, 
especially because its scope covers most of Bosnia and Herzegovina and allows a large 
number of local and regional stakeholders to apply with their project. The program covers the 
area of 12 counties in the Republic of Croatia, Brčko District and 109 municipalities and cities 
in Bosnia and Herzegovina, and 10 municipalities and cities in Montenegro. The total value 
of the program is 67.2 million euros, of which 85% is from the budget of the European Union, 
and 15% is co-financing by program beneficiaries.  
 The general objective of the Croatia - Bosnia and Herzegovina - Montenegro cross-
border cooperation program is to strengthen the social, economic and territorial development 
of the cross-border area through the implementation of joint projects and activities. The 
program consists of four priority axes: 

 Priority Axis 1 - Improving the quality of services in public health and the social 
welfare sector. The specific objective of this thematic axis is to improve the quality of 
services in public health and the social welfare sector.  

 Priority Axis 2 - Protecting the environment and nature, improving risk prevention and 
promoting sustainable energy and energy efficiency. The specific objectives of this 
thematic axis are the promotion and improvement of nature protection systems and 
risk prevention systems and the promotion of use of renewable energy sources and 
energy efficiency. 

 Priority Axis 3 - Contribution to the development of tourism and preservation of 
cultural and natural heritage. The specific objectives of this thematic axis are 
strengthening and diversification of the tourist offer through cross-border access and 
better management and sustainable use of cultural and natural heritage. 

 Priority Axis 4 - Strengthening competitiveness and developing the business 
environment in the program area. The specific objective of this thematic axis is to 
support the development of infrastructure and services of institutions for the purpose 
of encouraging competitiveness and developing the business environment in the 
program area. 

 
The cross-border cooperation program Bosnia and Herzegovina - Montenegro 2014-
2020: The cross-border cooperation program Bosnia and Herzegovina - Montenegro is 
smaller than the Trilateral cross-border cooperation program Croatia - Bosnia and 
Herzegovina - Montenegro, but is equally important in the context of needs of local and 
regional stakeholders. The program covers an area of 56 municipalities in Bosnia and 
Herzegovina, while the program area in Montenegro consists of 14 municipalities. The total 
value of the program is 9.7 million euros, of which 83% is from the EU budget while 13% is 
co-financing by program beneficiaries.  

 The general objective of the program is sustainable development in the cross-border 
area between Bosnia and Herzegovina and Montenegro, which will be promoted through the 
implementation of joint projects, based on the effective use of comparative advantages of the 
program area. The program consists of three thematic priorities that further elaborate the 
general objective of the program: 
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 Thematic priority 1: Promotion of employment, labor mobility and social and cultural 
inclusion across the border. The specific objectives of this thematic priority are 
improved access to the labor market and the environment for generating new jobs and 
increased opportunities for employment and social inclusion of vulnerable groups. 

 Thematic priority 2: Environmental protection, promotion of adaptation to and 
mitigation of climate change, risk prevention and management. The specific objectives 
of this thematic priority are Management and energy efficiency of local water supply 
systems, wastewater and solid waste systems and environmental protection are 
improved by cross-border coordination and joint activities and improved climate 
change adaptation and mitigation measures, as well as risk prevention and 
management measures. 

 Thematic priority 3: Promoting tourism, cultural and natural heritage. The specific 
objective of this thematic priority is to improve the quality and diversity of the tourist 
offer that is based on natural and cultural heritage. 

 This program belongs to the category of cross-border cooperation programs that are 
concerned only with cooperation between two or more IPA II beneficiaries, and therefore the 
project application and implementation procedures are adapted to the rules and regulations 
for financing external assistance of the European Union. The fact that in the first public call 
under this program there were not enough quality projects to use all the funds provided for 
the first call indicates how important is the readiness and capacity of potential applicants to 
participate in these programs. 
 
The cross-border cooperation program Bosnia and Herzegovina - Serbia 2014-2020: 
By its character, the cross-border cooperation program Bosnia and Herzegovina - Serbia is 
the same as the previous program, except that it is directed to another program area. The 
program covers an area of 60 municipalities and cities and the Brčko District in Bosnia and 
Herzegovina and 30 municipalities in Serbia. The total value of the program is slightly more 
than 16.2 million euros, of which 85% is allocated from the EU budget, and 15% is co-
financing by beneficiaries from BiH and Serbia. 
 The general objective of the program is to strengthen socio-economic development in 
the cross-border area between the Republic of Serbia and Bosnia and Herzegovina, through 
the implementation of targeted and specific measures based on comparative advantages of 
the program area and joint efficient use of resources. The program is divided into three 
thematic priorities which are elaborated in more detail in specific objectives of the measure 
and potential projects: 

 Thematic priority 1: Stimulating employment, labor mobility, social and cultural 
inclusion across the border. The specific objectives of this thematic priority are to 
improve the employability of labor and increase employment opportunities, and to 
encourage social and economic inclusion. 

 Thematic priority 2: Protecting the environment, encouraging adaptation to and 
mitigation of climate change, risk prevention and management. The specific objectives 
of this thematic priority are to improve sustainable planning in the area of 
environmental protection and to promote biodiversity, and to advance the 
management system for emergency interventions. 

 Thematic priority 3: Promoting tourism and cultural and natural heritage. The specific 
objectives of this thematic priority are to increase the contribution of tourism to the 
socio-economic development of the program area and to strengthen the cultural 
identity of the program area. 
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3.2 Significance of cross-border cooperation programs for Bosnia and 
Herzegovina 
 
Bosnia and Herzegovina has limited access to EU funds, which depends on the readiness of 
Bosnia and Herzegovina to access certain programs, i.e. on compliance with the specific 
criteria or conditions that Bosnia and Herzegovina should meet. The access of Bosnia and 
Herzegovina to European Union funds was made possible through the Instrument for Pre-
Accession Assistance 2014-2020, which is also the main instrument to support the 
implementation of reforms. Namely, the Instrument for Pre-Accession Assistance for the 
period from 2014 to 2020 (“IPA II”) supports beneficiaries in adopting and implementing the 
political, institutional, legal, administrative, social and economic reforms which these 
beneficiaries need in order to achieve conformity with the European Union values and to 
gradually align with the rules, standards, policies and practices of the European Union with a 
view to membership in the European Union. 
 In addition to IPA II, Bosnia and Herzegovina, based on the Agreement between the 
European Community and Bosnia and Herzegovina on the general principles for the 
participation of Bosnia and Herzegovina in Community programs, may access a number of 
specific programs subject to meeting specific requirements for the particular program, such 
as Horizon 2020, Cosme, Europe for Citizens, Creative Europe etc. In relation to these 
programs, cross-border cooperation programs have great significance for Bosnia and 
Herzegovina from the viewpoint of local and regional stakeholders in the border area to 
which these programs are primarily intended. Cross-border cooperation programs not only 
provide access to financial resources, but also provide added value through the 
establishment of cross-border partnerships. 
 However, since cross-border cooperation programs are normally implemented in 
partnership of two or more partners from two or more countries, the preparation of these 
projects is all the more complex than projects implemented within one country. Preparing 
cross-border cooperation projects requires a greater dose of creativity, openness, 
communicativeness, and drive, as well as flexibility because your need must fit into the wider 
context, and find a common connection with the needs of your partners. To that extent, 
before preparation of the project and before invitation of tenders, it is important to become 
familiar with the content of the cross-border cooperation program and the goals intended to 
be achieved by the program itself.  
 The importance of cross-border cooperation and its effects is also indicated by the 
experiences of regions and local communities from the European Union that have been 
beneficiaries of cross-border cooperation programs. Regions and local communities that 
were beneficiaries of cross-border cooperation programs are mostly more developed 
regions, e.g. Istria County in the Republic of Croatia, which has drawn experiences through 
cross-border cooperation with regions from Italy and Slovenia. Cross-border cooperation 
projects can be used as a basis for other development activities within a local community, 
region or even a state. It is precisely in this context that the importance of cross-border 
cooperation programs is crucial. Namely, cross-border cooperation programs cannot solve 
the issue of the development of a region or community, but cross-border cooperation projects 
can be a generator of development and a basis for development initiatives. Considering that 
Bosnia and Herzegovina is bounded by a border with three states, the Republic of Croatia, 
Montenegro and Serbia, and can directly participate in cross-border cooperation programs 
with these countries, it is all the more important to recognize the potential of cross-border 
cooperation and use its maximum opportunities. Also, in addition to bilateral cross-border 
cooperation programs, a great opportunity lies in transnational cross-border cooperation 
programs that can bring new energy, new ideas and new prospects.  
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3.3 Some of the key factors for a successful cross-border cooperation project 
 
Cross-border cooperation projects represent a kind of challenge in relation to the 
conventional approach to project preparation and implementation. As compared to a project 
being implemented at a single location and being related exclusively or almost exclusively to 
one or more partners at that location (municipality, region, or country), cross-border 
cooperation projects are usually related to several partners in several countries. Therefore, 
there is always a challenge of how to find a common link in different countries with different 
partners who have different interests and needs, to guide them through the preparation and 
later also through the implementation of the project. In this respect, the preparation of a 
project proposal requires a slightly different approach than for projects that take place within 
a single community. 
 The key factors in the context of the preparation of cross-border cooperation projects 
can be summarized in the following elements: 

 Project preparation should begin long before the project writing. Preparation of a 
project proposal does not begin with the writing of the project application. Project 
preparation begins long before opening of the public call to which a project proposal is 
planned to be submitted. Project preparation, in addition to administrative issues such 
as feasibility studies, permits, etc., also involves preparation of the environment in 
which the project will be implemented. This means that the main stakeholders must be 
prepared to understand the context of the project long before the project begins to be 
implemented, and that the need for the project is created in the community, in order for 
the project implementation to be accepted by local stakeholders to the maximum 
extent possible. 

 A good knowledge of both the narrower and the wider context is required. Quality 
project preparation requires a good understanding of the local context and local needs 
that are focused, not only on what the project will address, but also on what the project 
implementation will affect, or what long-term changes will occur if the project is 
successfully implemented. Similarly, recognizing a wider context allows us to fit our 
needs into a wider framework and show how our project can contribute to the wider 
environment. Also, a good understanding of the specific program, or what is intended 
to be achieved with the program, will make it easier for us to understand the specific 
needs of the program area and how the needs of our community can fit into the needs 
of the program area. 

 Multidimensionality of cross-border cooperation projects. Cross-border cooperation 
projects are characterized by multidimensionality, which is usually reflected through 
several components of a project such as education, public campaigns, research, 
infrastructure investments, and promotional activities. In order for a project to be 
effective and if we want to achieve the maximum effect of the project, these different 
components of the project must be implemented in synergy and must be in good 
interaction with each other. For example, infrastructure investments will not have the 
necessary effect if they are not accompanied by activities such as public campaigns, 
lectures or promotional activities. 

 Openness, drive and flexibility. These three elements are the necessary preconditions 
to successfully prepare, and after approval to successfully implement, a cross-border 
cooperation project. Communities or organizations that do not have elements of 
openness, drive and flexibility are unlikely to find a partner or partners and are unlikely 
to fit some of their needs or problems into a wider context. Therefore, open, driving 
and flexible organizations have the most success in attracting funds from cross-border 
programs. 
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3.4 Case study - "Adriatic Canyoning" project 
 
The previously explained success factors will be presented through a practical example of 
the Adriatic Canyoning project, which is co-financed by the European Union within the 
Trilateral Cross-border Cooperation Program Croatia - Bosnia and Herzegovina - 
Montenegro. The Adriatic Canyoning project is an example of a complex cross-border project 
that has brought together six different partners from three different countries (Croatia, Bosnia 
and Herzegovina and Montenegro). The project partners were the town of Široki Brijeg as the 
project coordinator and the municipality of Grude from Bosnia and Herzegovina, the towns of 
Obrovac and Drniš, and the Development Agency ZADRA NOVA from the Republic of 
Croatia, and the Agency for Development and Infrastructure of Herceg Novi from 
Montenegro as project partners. Each of the partners had its own specific needs and 
activities, which are nevertheless integrated into common goals and represent a single 
project. 
 The general objective of the Adriatic Canyoning project is focused on strengthening and 
diversifying the tourist offer in the Adriatic hinterland through a cross-border approach in 
order to enable better management and sustainable use of natural and cultural heritage. The 
thus formulated project objective was preceded by numerous analyses and preparations long 
before the opportunity for project financing appeared. Although the goal of a project is usually 
formulated by associating it with the goals of the program from which it is financed, the goal 
of the project reflects the essence of the project if the goal definition was preceded by a 
detailed analysis and understanding of the situation and context. For example, for two 
different projects the general goal of each project can be formulated in the same way, 
however, the elaboration of the goal is completely different depending on the context of the 
project. It is therefore very important that the institution that is the project coordinator 
understands all the necessary elements regardless of whether the project is elaborated by an 
external expert. Otherwise, when an external expert prepares the project without the project 
coordinator organization fully understanding the context of the project, regardless of the 
quality of the written project, there will be a problem with project implementation.  
 Preparation of the Adriatic Canyoning project began as early as three years before the 
project idea was prepared in the form of application for an open tender. This is especially 
important from the perspective of project relevance. The relevance of the project is presented 
through a brief analysis of the context. Namely, the Adriatic hinterland is a region with a rich 
natural and cultural heritage and is characterized by a strong regional identity. Taking into 
account the natural attractions and karst landscape, the Adriatic hinterland is suitable for the 
development of outdoor and adventure tourism. Despite this potential, the Adriatic hinterland 
is still not fully integrated into the overall tourist offer. In the Adriatic hinterland there are 
many sites that can attract tourists, but prior to that they need to be equipped, promoted and 
ready for tourists. However, there are some good examples of sites that have developed 
such a tourist offer and are known even worldwide, such as the Cetina River Canyon, NP 
Paklenica, etc. Since in Herzegovina and Montenegro there are still no such attractions that 
are part of an active tourist offer, the Adriatic Canyoning project is intended to transfer the 
knowledge and experience to new specific sites in Dalmatia and Herzegovina (4 canyons: 
Zrmanja and Čikola in Dalmatia and Peć Mlini and Borak in Herzegovina), as well as in a 
specific location in the hinterland of Herceg Novi (Orjen and Vrbanj). Through the project, 
these sites are equipped with specific tourist infrastructure, as well as accompanying tourist 
facilities and promoted as part of the unique ADRIATIC OUTDOOR tourist destination. 
 As active tourism attracts more and more people, the Adriatic Canyoning project is 
expected to integrate these rural areas and mobilize local stakeholders, especially young 
people, to start their own businesses and thus stay in the area. The project will contribute to 
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the diversity of the tourist offer that is now lacking throughout the area, especially in the rural 
interior part of the Adriatic hinterland. 

 The Adriatic Canyoning Project also fits into a broader context. The project is in 
conformity with the overall tourism policy of the European Union, which is particularly 
concerned with the new political framework for tourism in Europe - "Europe, the world's 
number one tourist destination". The Adriatic Canyoning project directly contributes to the 
competitiveness of European tourism and the competencies defined in the Lisbon Treaty. 
The project is also in conformity with the external dimension of the European Union's tourism 
policy. 
 
 
3.4.1 Cross-border character of the Adriatic Canyoning project 
 
Although the individual activities of the Adriatic Canyoning project can be carried out locally 
and regionally, i.e. independently from country to country, the full effect can be achieved only 
if this project is implemented jointly and thus different regions and different sites are 
integrated into a single tourist offer. 
 The sites that are part of the project are located in three different countries, but they are 
part of a single tourist region - the Adriatic hinterland. In addition, tourism is not something 
that can be promoted only locally, especially if it is aimed at international tourists. To this 
end, it is necessary to develop and promote a joint tourist offer and place it as such on the 
international market. 
 Tourists targeted by this tourist offer come from all over Europe and one local community 
or region cannot achieve its full effects by acting alone. In this regard, it is necessary to 
jointly promote a specific tourist offer, and not to promote it independently (locally). The 
analysis of the situation confirmed that it is necessary to enrich and diversify the tourist offer 
at different sites in these three regions and thus further promote the Adriatic hinterland as a 
great destination for adventure tourism. The Adriatic hinterland has the potential to be one of 
the most attractive destinations for adventure tourism, offering different types of outdoor 
tourism and an experience that is available not only to professionals but also to the general 
population. Considering that the Zadar County in the Republic of Croatia is already 
recognized for this type of tourist offer (NP Paklenica, Velebit, etc.) and has a great 
experience in tourism development, through the Adriatic Canyoning project it transferred its 
knowledge and experience to cross-border partners in Bosnia and Herzegovina and 
Montenegro that did not have such experience and knowledge. 

 
 

3.4.2 Cross-border project as a generator of development 
 
Cross-border cooperation projects are typically not investment projects and cannot be 
exclusively focused on infrastructure investments. Some programs, such as transnational 
cross-border cooperation programs, almost completely exclude infrastructure investments 
except in exceptional cases. Unlike transnational programs, cross-border cooperation 
programs, where IPA II beneficiary countries are involved, i.e. the programs explained in the 
previous chapter, may include infrastructure investments, although they cannot be the basis 
of the project.  
 Starting from the meaning of a cross-border cooperation program, which aims to ensure 
balanced economic, social and territorial development of the European Union, and in order to 
reduce the negative impact of borders and balance socio-economic connectedness, the 
investment or infrastructure component of a project is exceptionally important for IPA II 
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beneficiary countries. Namely, a project that contains an investment component, or that 
includes some infrastructural investments, has better effects on the local community and 
helps to fulfill the primary objective of the project. Infrastructure investments in cross-border 
cooperation programs are in a way aimed at project promotion. 
 On the example of the Adriatic Canyoning project, we can see that most of the project is 
focused on infrastructure investments, without the project being an investment project in its 
essence. Namely, through the Adriatic Canyoning project, the sites of Borak in Široki Brijeg 
and Peć Mlini in Grude have been infrastructurally developed. The Sajmište park in Široki 
Brijeg is improved in urban planning terms, but only due to the fact that the park is a key 
component of the tourist offer related to Borak. Likewise, the Peć Mlini site and Ravlića cave 
in Grude have been infrastructurally improved because in this way these sites have become 
an integral part of the tourist offer and have become interesting to the tourist market.  
 These two sites can serve as an example of how one project that is not essentially an 
infrastructure project can absorb most of the project into infrastructure investments. Likewise, 
these infrastructural investments have contributed to a completely new perception by the 
local community of tourism and the opportunities that these sites have in tourism. Also, 
investments through the Adriatic Canyoning project have initiated new investments in urban 
planning of these sites, which still would not have happened had the Adriatic Canyoning 
project not made a positive change in the perception of the local community. 
 The example of the Adriatic Canyoning project shows the significance of a project 
implemented through a cross-border cooperation program. For example, if the infrastructural 
development of the Sajmište park in Široki Brijeg was done independently, or from the town 
budget, the effect would not be even close to the effect when the park is infrastructurally 
developed within the project which develops a specific tourist offer in the entire area of the 
Adriatic hinterland. The reason for this is the context of the project, because the park is no 
longer just a park but is embraced by the community as something more than the park itself, 
i.e. the park has the role of promoting tourist content and tourist identifiability. However, the 
basis of the Adriatic Canyoning project in the case of Široki Brijeg is not the infrastructural 
development of the park, even though the development of the park absorbed most of the 
investments, but the focus of the project is the development of adventure tourist 
infrastructure related to the park: zip-line, free climbing platform. canyoning, and the park is 
only a secondary infrastructure that contributes to better recognizability of the new tourist 
content. 
 
 
4. CONCLUSION 
 
The advantage of projects financed from cross-border cooperation programs or other 
programs in relation to conventional financing from the budget is that projects financed from 
cross-border cooperation programs contribute to a wider and more significant change in the 
local community, so even smaller interventions can affect or start larger investments or 
initiatives. The reason for this is precisely the context of project implementation, where our 
project acquires a much broader and more significant dimension than when we implement it 
independently or from our own budget. Therefore, the philosophy of projects financed from 
cross-border cooperation programs or other similar programs is to be the drivers and 
generators of the development of a local community or region.  
 Therefore, the approach to the preparation of cross-border cooperation projects must be 
different and must be based on the factors described above that can contribute to the 
success of the project. Openness, flexibility, drive, readiness for change, connectedness, are 
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the basis for successful preparation of cross-border cooperation projects and the prerequisite 
for a project to achieve the maximum effect after implementation.  
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